

Target timetable for Local Broadband Plan submission and approval, and DCMS assessment of likelihood of timetable being met

English Local Authority Areas

Area	Expected draft LBP submission	Target for LBP approval	DCMS current expectation of likelihood of meeting timetable
Rutland Council		Approved	G
Cumbria		Approved	G
Hereford and Gloucestershire		Approved	G
North Yorkshire, York		Approved	G
Wiltshire, Swindon		Approved	G
Norfolk		Approved	G
Heart of SW (Devon, Somerset, Plymouth, Torbay, North Somerset)		Approved	G
Suffolk CC		Approved	G
Northamptonshire		Approved	G
Hampshire, City of Portsmouth, City of Southampton		Approved	G
Lincolnshire		Approved	G
Kent and Medway Councils		Approved	G
Shropshire, Telford and Wrekin		Approved	G
Worcestershire		Feb-12	G
Buckinghamshire, Hertfordshire		Feb-12	G
Northumberland		Feb-12	G
Durham		Feb-12	G
Lancashire, Blackpool, Blackburn with Darwen	Jan-12	Feb-12	G
Cheshire Councils, Warrington, Halton	Jan-12	Feb-12	G
Dorset, Bournemouth and Poole	Jan-12	Feb-12	G
West Sussex	Jan-12	Feb-12	G
Nottinghamshire	Feb-12	Feb-12	G
Leicestershire, City of Leicester	Feb-12	Feb-12	G
East Sussex, Brighton and Hove	Feb-12	Feb-12	G
Surrey	Feb-12	Feb-12	G
Oxfordshire	Feb-12	Mar-12	G
Staffordshire and Stoke Councils	Feb-12	Mar-12	G
Derbyshire, City of Derby	Feb-12	Mar-12	G
North Lincolnshire, North East Lincolnshire	Feb-12	Mar-12	G
Coventry, Solihull, Warwickshire	Feb-12	Apr-12	A
Cambridgeshire, Peterborough	Feb-12	Apr-12	A
Essex, Southend-On-Sea, Thurrock	Feb-12	Apr-12	A
East Riding of Yorkshire, City Of Kingston Upon Hull	Feb-12	Apr-12	A
Central Beds, Bedford Borough, Milton Keynes, Luton	Feb-12	Apr-12	A
Leeds City Region	Feb-12	Apr-12	A

Birmingham, Wolverhampton, Sandwell, Dudley, Walsall	Feb-12	Apr-12	A
Isle of Wight	Feb-12	Apr-12	A
Berkshire Councils	Feb-12	Apr-12	A
South Gloucestershire, City of Bristol	Feb-12	Apr-12	A
Greater Manchester	Feb-12	Apr-12	A
Darlington, Hartlepool, Middlesbrough, Stockton-On-Tees, Redcar and Cleveland	Feb-12	Apr-12	A
Knowsley, Liverpool, St. Helens, Sefton, Wirral	Feb-12	Apr-12	R
Newcastle upon Tyne, North Tyneside, South Tyneside, Sunderland	Feb-12	Apr-12	R
Bath and North East Somerset	Feb-12	Apr-12	R

Devolved Administrations

Area	Expected draft LBP submission	Target for LBP approval	DCMS current expectation of likelihood of meeting timetable
Scotland			
Highlands and Islands pilot		Approved	G
Rest of Scotland	Mar-12	Apr-12	A
	Note: The Scottish Government will publish their Digital Infrastructure Action Plan by the end of January 2012.		
Wales		Approved	G
Northern Ireland	Pilot project to be agreed (have already achieved 90% superfast coverage)		

Green = Timetable has already been met or high confidence that will be met

Amber = Medium confidence that timetable will be met

Red = Currently little confidence that timetable will be met